

## Logical Framework (Updated June 2011)

Logical Framework			
Project Title: Support to Prison Reform in the Kyrgyz Republic	Strategy Theme(s): 1. Rule of Law	Strategy Result Area(s): 1.3. Criminal Justice systems: more accessible, accountable and effective	Strategy Region/Country: Kyrgyzstan Date: March 2011
		Project Number / Code: KGZT90 Duration: Dec 2009 – Dec2012	
<p><b>Result(s) at the Strategy Level:</b> The project is in line with the UNODC Strategy, particularly results area:</p> <ol style="list-style-type: none"> <li>1. Rule of Law,</li> <li>1.3 Criminal Justice systems: more accessible, accountable and effective,</li> <li>1.3.1 Enhanced capacity of Member States to develop and maintain accessible and accountable domestic criminal justice systems in accordance with international standards and norms; and</li> <li>1.3.3 Improved capacity of national criminal justice systems to use and apply relevant UN standards and norms in crime prevention and criminal justice.</li> </ol>			
	Indicators <sup>1</sup>	Means of Verification	Assumptions/Risks
<p><b>Objective(s):</b> <i>The Krygyz Republic improves prison management and social reintegration of offenders through a comprehensive prison reform programme</i></p>	<p>A reformed legislative framework for prison reform and alternatives to prison</p> <p>Decreased prison disturbances,</p> <p>Improved prison conditions and treatment of prisoners; and</p> <p>Improved staff morale and performance; general treatment of prisoners, including vulnerable groups, and conditions directly affecting health in selected prisons by the end of the project</p> <p>Increased financial resources made available to GSIN, both regular, international, and resulting from income generating programmes.</p> <p>Stabilization of the Kyrgyz prison population, combined with increased number of offenders benefitting from</p>	<p>MOJ reports, publication of adopted legislation and GSIN reports on status of legislative framework reforms</p> <p>UNODC project, MOJ and GSIN records, and press reports relating to prison conditions, treatment of prisoners and prison disturbances, staff morale and treatment of prisoners.</p> <p>On-site assessments conducted by UNODC and partners on prison conditions, treatment of prisoners, staff morale and performance</p>	<p>MOJ is committed to the project and will fulfill all its responsibilities as partner.</p> <p>GSIN will show full commitment and cooperation in organizing project activities</p> <p>Key stakeholders remained committed and cooperate fully with UNODC</p>

<sup>1</sup> If feasible please provide indicators disaggregated by gender

	alternatives to imprisonment	<p>Reports/assessments from third parties, specifically civil society organizations and public body, responsible for monitoring conditions and treatment in prisons</p> <p>Reports by government and GSIN on financial resources</p>	
<p><b>Outcomes:</b></p> <p>1. Improved prison reform and alternatives to imprisonment legislative/normative framework, with prison reform policy and strategy established</p> <p>2. The Prison administration manages prisons effectively, in line with UN Standards and Norms, promoting the social reintegration of offenders</p>	<p>1.1. Relevant legislation on prisons and alternatives to prison revised and presented to officials by the end of the 2<sup>nd</sup> year of project</p> <p>1.2. Availability of endorsed prison reform policy and strategy by the end of the 2<sup>nd</sup> year of the project.</p> <p>2.1. A comprehensive training programme based on identified needs developed by the end of the 2d year of the project..</p> <p>2.2. Prison Staff Training Center equipped with training curriculum and manual developed by the project by the end of the 3rd year.</p> <p>2.3. Prison Staff Training Center equipped with additional reference materials and training resources.</p> <p>2.4. At least 20 national trainers available to conduct training with supervision in the 3rd year of the project.</p> <p>2.5. Policy and strategy developed to establish and manage income generating/vocational training activities in prisons by the end of the project.</p> <p>2.6. Small-scale income generating rehabilitation programmes functional in at least 5 prison colonies involving at least 200 prisoners by the end of the project.</p> <p>2.7. A model colony settlement established, with comprehensive income generating prison industry or</p>	<p>UNODC project and GSIN records</p> <p>Reports/assessments from third parties</p> <p>Training records available from the Prison Staff Training Center (no. of staff, no. of courses implemented, incl. list of participants, etc.)</p> <p>Documents available in GSIN's Training Centre</p> <p>Documents available in GSIN's Training Centre</p> <p>Records of GSIN's Training Centre</p> <p>Document approved by Government</p> <p>GSIN records</p> <p>Press reports</p>	<p>Key stakeholders involved in reviewing and drafting the prison reform policy and strategy, and in revising legislation, will remain committed to the exercise GSIN management and general staff are committed to bringing prisons into compliance with national and int'l laws, standards and norms</p> <p>Target groups are committed to attending trainings and willing to implement outcomes of training courses</p> <p>GSIN management and general staff are committed to bringing prisons into compliance with national and int'l laws, standards and norms</p>

<p>3. Prison authorities contribute to the prevention of disease and promoting mental and physical health through establishment of a healthier working and living environment in prisons</p> <p>4. Information about prison reform programme is made more available to the public through increased media coverage</p>	<p>farm involving at least 200 prisoners</p> <p>2.8. Study visit conducted to an Eastern European Country in 2<sup>nd</sup> year of project for 7 senior GSIN officers</p> <p>3.1. Sewage, heating and/or water supply systems (depending on need) functional in all selected prisons (estimated 4) by the end of the project</p> <p>3.2. Equipment procured and installed in all selected prison colonies/settlements by 30<sup>th</sup> month of the project.</p> <p>3.3. At least 15 prisoners per selected prison trained in relevant skills by end of 3d year (est. 10 prisons)</p> <p>4.1. At least 50 press articles about the programme and prison reform in Kyrgyzstan. Geographic coverage and circulation of media publishing the articles (if available)</p> <p>4.2. At least 400 receivers of the project publications;</p> <p>4.3. Dissemination of the conference report. List of receivers of the report</p>		
<p><b>Outputs :</b> <b>Output 1.1.</b> Improvement of policies and legislative framework for prison reform and alternatives to imprisonment</p>	<p>1.1.1. Prison Reform Working Group (PRWG) composed, and meetings taking place every 3 months from 10<sup>th</sup> month of project</p> <p>1.1.2. UNODC project manager has led and coordinated meetings together with GSIN.</p> <p>1.1.3. Analytical assessment of legal framework of prison management and alternatives to prison in Kyrgyzstan available by 11<sup>th</sup> month of project, including recommendations for action, and submitted to PRWG.</p> <p>1.1.4. Completed legislative framework by end of 2<sup>nd</sup> year of project.</p>	<p>Minutes of the meetings</p> <p>Analytical report prepared by experts.</p> <p>Reports submitted by expert Prison Reform Strategy</p> <p>UNODC project reports</p> <p>Conference report</p> <p>Study visit reports</p> <p>Documents available in GSIN's</p>	<p>Prison reform remains a political priority for National Authorities</p> <p>Formulation of realistic recommendations that will be implemented by National Authorities</p> <p>GSIN and Training Centre remain committed to the programme and cooperate fully.</p> <p>Availability of GSIN staff and commitment to applying training learnings</p>

<p><b>Output 2.1.</b> Training of management and specialist personnel, based on needs</p>	<p>1.1.5. PRWG has worked on draft prison reform policy and strategy and finalised it by end of second year.</p> <p>2.1.1. Management and specialist personnel have upgraded their skills and professionalism, with a comprehensive training programme based on identified needs.</p> <p>2.1.2. Training courses on prison leadership, strategic planning managing income generating activities, managing prison industries/farm, working with prisoners with special needs; working with life-sentenced prisoners and training of trainers organized</p> <p>2.1.3. At least 40 staff trained in prison leadership</p> <p>2.1.4. At least 17 staff trained in strategic planning</p> <p>2.1.5. At least 60 staff trained in managing small-scale income generating /vocational training activities</p> <p>2.1.6. At least 25 staff trained in managing prison industries/farms</p> <p>2.1.7. At least 64 staff trained in working with prisoners with special needs</p> <p>2.1.8. At least 50 staff trained in working with life-sentenced prisoners.</p> <p>2.1.9. At least 20 of GSIN officers trained on acting as trainers in professional prison management practices by end of 2nd year.</p> <p>2.1.10. A training curriculum and manual developed by 30<sup>th</sup> month of the project..</p> <p>2.1.11. Training curriculum and manual used to train staff by trainers trained by project, in the 3rd year.</p> <p>2.1.12. Reports on best international practice translated into local languages and shared with respective national</p>	<p>Training Centre</p> <p>Training records available from the Prison Staff Training Center (no. of staff, no. of courses implemented, incl. list of participants, etc.)</p> <p>GSIN records</p> <p>Press records</p>	<p>Selection of appropriate staff equipped with training skills and commitment of trainers to acting as trainers in the mid-term</p> <p>Prison Staff Training Centre collaborate fully in the design of curriculum and training materials so as to ensure full ownership by the Centre</p>
-------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



<p><b>Output 3.2.</b> Vocational training for prisoners conducted</p> <p><b>Output 4.1.</b> The project results have been disseminated to contribute to better public support to prison reform programme .....</p>	<p>3.1.2. Equipment procured and installed in all selected prison colonies/settlements by end of 3 year.</p> <p>3.2.1 At least 15 prisoners per selected prison trained in relevant skills by end of 1<sup>st</sup> year (est. 10 prisons)</p> <p>4.1.1. Three press conferences completed to inform the media and the public about the project progress and achievements, enhancing the visibility of EC-UNODC cooperation in the field of prison reform</p> <p>4.1.2. UNODC organised a 2-day project conference in final quarter of project with participation from around 60 participants, and conference, project achievements shared, EC-UNODC visibility enhanced, working groups developed recommendations for future steps.</p> <p>4.1.3. Conference report prepared and published by 36<sup>th</sup> month of project and disseminated in the Kyrgyz Republic and region</p>		
<p><b>Key Activities:</b></p>	<p><b>Related to Output 1.1. <i>Improvement of policies and legislative framework for prison reform and alternatives to imprisonment</i></b>  1.1.1. Assessment of existing legal framework related to prison reform and alternatives to imprisonment and formulation of recommendations;  1.1.2. Assistance in development of the prison reform policy and strategy.</p> <p><b>Related to Output 2.1. <i>Training of management and specialist personnel, based on needs</i></b>  2.1.1. To develop Prison Staff Training Programme, which will include courses on Prison Leadership, Strategic Planning Training, Managing Small-Scale Prison Income Generating Activities/Vocational Training programmes, Managing Prison Industries, Working with Prisoners with Special Needs, Working with Life-Sentenced Prisoners;  2.1.2. To provide training and support Prison Staff Training Centre: Training of Trainers, development of Training Curriculum and Training Manual;  2.1.3. To organize two study visits.</p> <p><b>Related to Output 2.2. <i>Social reintegration and income generating activities developed and functioning</i></b>  2.2.1. To conduct Needs Assessment on Prison Income Generating Activities/Vocational Training  2.2.2. To develop Policy and Strategy for establishment of income generating/vocational training activities in prisons  2.2.3. To launch a small scale income generating rehabilitation programme at least in 5 prison colonies and 1 colony settlement  2.2.4. To establish a model colony settlement involving at least 200 prisoners</p>		

	<p><b>Related to Output 3.1.</b> <i>Improved working conditions and sanitary facilities in prisons</i></p> <p>3.1.1. To conduct Needs Assessment on Refurbishment of sanitary facilities</p> <p>3.1.2. To rehabilitate prison facilities in order to improve water, sanitation, heating and sewage systems.</p> <p><b>Related to Output 3.2</b> <i>Vocational training for prisoners conducted</i></p> <p>3.2.1. To organize vocational training for approximately 15 prisoners in each of the selected prisons (estimated 10) on plumbing, electrician's skills decorating, etc.</p> <p><b>Related to Output 4.1.</b> <i>The project results have been disseminated to contribute to better public support to prison reform programme</i></p> <p>4.1.1. To organize three press conferences at key points of the project</p> <p>4.1.2. To organize a wrap-up Conference in the end of the project implementation</p> <p>4.1.3. To prepare a conference report to be published in two languages (Russian and English) for wide dissemination</p>
--	--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

